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A. Sprint’s offer dated April 19, 1999, in response to solicitation FTS2001 RFP: TQC-SS-97-2001 for FTS2001 enhancements, as amended and confirmed by Sprint’s final electronic submission dated August 27, 1999 is hereby accepted.  The offer and the final electronic submission are incorporated by reference. The Frame Relay Service (FRS) offer is accepted as shown below.


B. The purpose of this bilateral modification is to modify the contract to provide FRS additional transport service elements as follows:


B.1
Additional Permanent Virtual Circuit (PVC) Committed Information Rates (CIRs) with LAN level performance guarantees at 0, 16, 32, 48, 320, 448, 576, 640, 704, 832, 896, and 960 kb/s as found in Technical Section 3.2.2.1, Price Table B.3.3-4 and Price Section 7.3.2.

B.2
Permanent Virtual Circuit (PVC) Committed Information Rates (CIRs) with SNA level performance guarantees at 0, 8, 16, 32, 48, 64, 128, 192, 256, 320, 384, 448, 512, 576, 640, 704, 768, 832, 896, 960, and 1,024 kb/s as found in Technical Section 3.2.2.1, Price Table B.3.3-4 and Price Section 7.3.2.

C. This bilateral modification also modifies the contract as follows:


C.1  The existing Price Management Mechanism (PMM) in the contract applies to the FRS additional transport service elements. For this modification, the change is found in Sprint’s Business Volume.


D. The contract files are changed as indicated:


Files to be removed:

Files to be added:

V1_1LOT-nov30.doc

V1_1LOT.doc

V1_B_03-2-1-nov30.doc

V1_B_03-2-1.doc

V1_B_03-2-2-nov30.doc

V1_B_03-2-2.doc

V3_A-1-nov30.doc

V3_A-1.doc

V4_LOT-dec2.doc

V4_1LOT.doc

V4_Mandatory_2-dec2.doc

V4_Mandatory_2.doc

E. The estimated dollar value is hereby increased by $618,622.25 from 
$ 1,891,975,793.00 to $ 1,892,594,415.25.

F. All other terms and conditions of the Contract remain unchanged.



